
Monthly Progress Report 
Chenega Global Services, LLC 

Contract Number: 
EP-S7-09-08 

Task Order: 
0021 Former Lyons 
Diecasting Facility Site, 
Buckner, MO 

Site Project Code: 
A7X3RP00 
Period of Performance: 

January 5, 2011 -September 23, 2011 

Billing Period: J u | y 1 - 2 0 1 1 " J u | Y 31 , 2011 

Task Order Ceiling: $12,215.73 
Invoice Total: 

$825.93 

1. Description of current work accomplished: 

OSM and PM attended meetings with EPA and completing invoicing. 
RAs completed additional title document collection and began updating 
report. 

2. Deliverables: 

On February 23, 2011, CGS submitted the draft report. 
CGS received a request for additional title work and is currently completing 
that work and updating the draft report. 

3. Outstanding I s s u e s / Q A / Q C Status/Resolutions: 

On January 2 1 , 2011 a Mod was issued for this task order to add hours for 
the change in scope - CGS will complete a property title search to five years 
prior to ownership by Lyons Diecasting Company. 

On Wednesday January 26, 2011 EPA and CGS met to discuss the corporate 
successorship of the Site PRP. EPA decided that CGS should obtain corporate 
documents from the MO Secretary of State for each entity associated with 
the site property. 

On February 23, 2011, CGS submitted the draft report. 

On July 19, 2011 a mod was issued to add funding to the task order for 
additional title work dating back to 1920. 

4. Project Activity Next Period: 

a. Estimated Direct Labor Hours for August:  
b. Estimated August Costs: $0 

Estimated labor hours are for updating the draft report 
5. Travel /ODC: 



a. Supplies: $8.53 ($8.00 + G&A) - title document copies 
b. Travel: $0 
c. Total: $8.53 

6. Percentage of Work Completed: 

90% 

7. Cumulative Work Completed: 

a. Work Completed: Total hours have been tasked to Former Lyons 
Diecasting for project planning and administrative activities, title search, 
corporate succession and draft PRP Search Report (x2). 
b. Tasks: Project Planning, title search, corporate succession, and PRP 
Search Report. 
c. Dollars Expended: $9,861.92 

Current Hour Breakdown by CLIN: 

Total CLIN 

Current 
Month's 
Hours 

Cumulative 
Hours 

Hours 
Remaining %CLIN Used 

%CLIN 
Remaining 

Program Manager 7      

On-Site Manager 12      

Regulatory Analyst 125      

Records Specialist 120      

Budget Breakdown: 

Total ODC 
Remaining $158.47 

Total Budget 
Remaining $2,353.81 

Total Expended $9,861.92 

Percent Remaining 19.28% 
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